

Construction Report

Project Title: Neubau Berufsschulzentrum München

Project No.:	2604450	Weather	Morning	Afternoon
Client:	Landkreis München, Amt für Hochbau u. Geb. Manag.	Temperature:	21°C / 08:15	28°C / 15:30
Address:	Berlinerstraße 78965 München	Cloudiness:	Cloudy	Rain
Report No.:	81	Precipitation:	Heavy	Heavy
Date:	29/06/2026	Wind:	26 km/h W	29 km/h W
	Day: Monday	Humidity:	74%	55%
	Wk: 27			

Personnel

Name	Company	Start	Break	End	Hours
Max Mustermann	Müller Bau GmbH	07:00	1,00 h	18:00	10,00
Peter Müller	Müller Bau GmbH	07:00	1,00 h	18:00	10,00
Martin Winkler	Müller Bau GmbH	07:00	1,00 h	16:00	8,00
Total Personnel: 3				Total Hours: 28,00	

Work Performed

1. Installation of the lower brackets for the PR façade at the sports hall, south view, A25–A27
2. Aligning the façade elements and installing the upper brackets for the PR façade at the sports hall, west view, A24
3. Adhering the installed façades at the sports hall for the upper PR façade, north view A28
4. Adhering the installed façades at the sports hall for the upper PR façade, south view A25
5. Aligning the façade elements and installing the upper brackets for the PR façade at the sports hall, west view, A27


Additional / Extra-Contractual Services

1. Transport of elements with telescopic forklift, 2 workers x 2 hours


Special Incidents / Impediments (§4 Abs. 3 VOB/B)

No special incidents

Photo Documentation



Executed work 3: Adhering the installed façades at the sports hall for the upper PR façade, south view A22
02/06/2026, 21:52



Executed work 4: Aligning the façade elements and installing the upper brackets for the PR façade at the sports hall, west view, A24
25/06/2026, 09:49



Executed work 1: Installation of the lower brackets for the PR façade at the sports hall, south view, A25–A27
26/06/2026, 08:35



Project No.: 2604450
Client: Landkreis München, Amt für Hochbau u. Geb. Manag.
Address: Berlinerstraße
78965 München
Report No.: 81 **Page:** 2/2
Date: 29/06/2026 **Day:** Monday **Wk:** 27

Weather	Morning	Afternoon
🌡️ Temperature:	21°C / 08:15	28°C / 15:30
☁️ Cloudiness:	Cloudy	Rain
🌧️ Precipitation:	Heavy	Heavy
🌀 Wind:	26 km/h W	29 km/h W
💧 Humidity:	74%	55%

Signatures / Confirmation of Information

The signatures below confirm the accuracy of the information in this report

29/06/2026, München

Date / Place

Peter Müller

Name in Print

Signature Müller Bau GmbH (Representative)

Peter Müller

Date / Place

Name in Print

Signature Client Representative

